


Our dynamic Gantt charts automatically recalculate 
task dates and dependencies as part of auto schedul-
ing. Project managers �nd it easy to prioritize tasks, 
indent and outdent by simply dragging and drop-
ping tasks and their attributes. When critical Path is 
on, you get alerted about tasks that are most import-
ant for project success. It helps sequence the tasks 
which are critical in determining the overall duration 
of the project. When projects have a lot of activities 
with various dependencies, critical path can be a 
huge help in de�ning tasks that have the greatest 
impact. Critical path can shorten project duration by 
de�ning the most critical parts of the project plan.

Project managers �nd baseline very useful 
when they need to compare original project 
plan with current state of project. Baselines are 
created by adding snapshots of your project at 
any given time to your Gantt chart. Afterwards, 
you can compare these projections to the 
actual timeline of the project. This helps in 
understanding which activities were delayed, 
which were on time, and which were complet-
ed ahead of schedule. PlanStreet has designed 
baseline to help you reach every project’s 
destination on time and within budget. Critical 
path can shorten project duration by de�ning 
the most critical parts of the project plan.
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