PlanStreet Users can create various project plans
whether it’s a team project or a personal task utilizing online Gantt chart. Change project schedules or
reset tasks with ease. Share with clients, provide
them access to view or edit project plans online. Our
dynamic Gantt chart allows you to update plans
across the board with a single click, and a “smart
calendar” acts as an early-warning system, identifying delays and ever-changing issues.

PlanStreet Gantt chart allows you to manage
resources and estimate how much your
project would cost. You can also add resources and give them specific tasks. Take a step
ahead and allocate cost by the hour and
time spent on the task. Gantt charts will
immediately calculate project cost. Our
intuitive software allows you to track and
control expenses within budget.

Gantt charts make it easy for you to divide projects into
tasks and sub tasks, organize and schedule them and
then set durations among them.
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Our dynamic Gantt charts automatically recalculate
task dates and dependencies as part of auto scheduling. Project managers find it easy to prioritize tasks,
indent and outdent by simply dragging and dropping tasks and their attributes. When critical Path is
on, you get alerted about tasks that are most important for project success. It helps sequence the tasks
which are critical in determining the overall duration
of the project. When projects have a lot of activities
with various dependencies, critical path can be a
huge help in defining tasks that have the greatest
impact. Critical path can shorten project duration by
defining the most critical parts of the project plan.

Project managers find baseline very useful
when they need to compare original project
plan with current state of project. Baselines are
created by adding snapshots of your project at
any given time to your Gantt chart. Afterwards,
you can compare these projections to the
actual timeline of the project. This helps in
understanding which activities were delayed,
which were on time, and which were completed ahead of schedule. PlanStreet has designed
baseline to help you reach every project’s
destination on time and within budget. Critical
path can shorten project duration by defining
the most critical parts of the project plan.
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